	Timeline 
	

	Health and Social Care Bill
· Lords Committee Stage
· Next stage: Report Stage – Lords
· Royal Assent expected
	Completed 21 December 2011 
(Expected 8 February 2012) 
End of parliamentary session

	Public Health Reform Updates
·  Public Health HR Concordat
· The operating model for PHE
·  Public health in local government and role of the DPH
·  Planning Timetable and requirements for PH Transition 
  
 (Incl: Milestones – Annex 2 and Checklist – Annex 6)
·  Advice on Appointment of DsPH (Letter)
· Local Govt Transition Guidance on Workforce Issues
· PH Transition planning support for PCTs and LAs
·  Public Health Outcomes Framework
·  Public health funding – Shadow Allocations to LA
·  PHE People Transition Policy (PTP)
· Letters to all staff in ‘sender’ organisations
· PH Workforce Strategy Consultation

· ‘Sender’ HR guidance from DH 
· Guide to working in Local Government (from LGA)

	17 November 2011 
20 December 2011
20 December 2011
22 December 2011
5 January 2012
13 January 2012
13 January 2012
23 January 2012
Expected January 2012
Expected January 2012 (Full Policy June 2012)
Expected 31 January 2012
Expected February 2012 

Released on modular basis thro’ 2012
Expected 2012

	Future Forum  
2nd Phase report and Govt. response
	10 January 2012 

	PHE

Chief Executive of PHE in post 
PHE created 
	April 2012 
April 2013

	LA

Local authorities take on new public health responsibilities
	April 2013 

	Other PH Transition Milestones 

Agree local transition plans for public health as part of overall integrated plan 

Agree arrangements on public health information requirements and information governance

Local area test arrangements for delivery of specific public health services in particular screening and immunisation and emergency response

Ensure final legacy and handover documents produced
	By March 2012

October 2012

October 2012

January 2013 (Draft by Oct 2012)


